

Biology : 1 = 20% of Score ; = used to Score ; = used for 75% of Score

[illegible]

Priority 1 Only

Resource	Start Date	Total Days	Original	Projected
Resource	Date	Days Remaining	End Date	
10000	8/1/80	119.35	80.43	2/2/80
20000	8/1/80	130	89.15	3/1/80
30000	1/27/80	48	48	2/13/80

BEST AVAILABLE COPY

DC 053432
CONFIDENTIAL

Major Milestones	Sep-95	Oct-95	Nov-95	Dec-95	Jan-96	Feb-96
Complete business plan	done					
Develop functioning prototype	done					
Build initial IP-DB		done				
Establish Internet connection		done				
Alpha version of IAN				X		
Hire software engineer				done		
Complete collateral material				X		
Hire regional sales				X		
Beta version of IAN					X	
Hire VP of sales					X	
Sell 3 ad sponsors					X	
Sign 3 web sites					X	
Begin media and analyst tour					X	
Production version 1.1 of IAN						X
Sell 5 ads						X
Sign 10 web sites						X
Begin advertising IAN on IAN						X
Raise first round of funding						X

BEST AVAILABLE COPY